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Requests Covered 
 Submitted By Area Affected Type Of Request Cost/Schedule 

Impact Document Title 

01 Lhadj Moumena Oiddev and later 
oidprd Oid upgrade High CCB.06.19.item1 

02 Lhadj Moumena Ldap processes Restart Low CCB.06.19.item2 

03 N. Hermida Production Operating 
Systems Requirements Change Low CCB.06.19.item3 

04 Chip Schwartz None Documentation Update Low CCB.06.19.item4 
05 Mike Goodman ATRS Requirements Change High CCB.06.19.item5 

W1 Nora Hermida prdcluster:/documents 
directory 

Add a volume to the domain 
to increase space High W1 

W2 Tracy Soto Peer Review Defect Low W2 
 
 

Request & Decision Summary 
 Submitted By Area Affected Type Of Request Cost/Schedule 

Impact Document Title 

Lhadj Moumena Oiddev and later 
oidprd Oid upgrade High CCB.06.19.item1 

01 

Description: 
There is a memory leak on both oiddev and oidprd. Oracle support recommends that we need to upgrade from oid 2.1.1 
to oid 9.2 to solve the problem. 
 
Decision:  Defer 
 
Notes:  

1. Upgrade should be scheduled as part of next configuration change cycle. 
Lhadj Moumena Ldap processes Restart Low CCB.06.19.item2 

02 

Description: 
There is a memory leak on both oiddev and oidprd. The virtual memory increases until the ldap processes  hang and 
will not allow any user to access the database.  The restart will take only a minute and recover the virtual memory, 
preventing the ldap processes from hanging in the middle of the day. 
 
Decision:  Approved 
 
Notes: 

1. Restarts will be scheduled at regular intervals. Each week was suggested instead of each day. 

N. Hermida Production Operating 
Systems Requirements Change Low CCB.06.19.item3 

03 

Description: 
Temporary documents are not being cleaned up from filesystem and therefore are using up needed space.  Failure to 
clean up these files will slow down backups, make backups of unnecessary documents, and require more disk space. 
 
Decision:  Approved 
 
Notes:  

1. Temporary documents will be kept for 30 days. 



Chip Schwartz None Documentation Update Low CCB.06.19.item4 

04 

Description: 
The first round of Configuration Management definitions focused largely on the requirements process and the software 
development process.  This update includes management of the Operations baselines for the back-end eRA system, 
including the operating system and Oracle configurations.  The Oracle configuration defines the parameters to be 
controlled by the CCB.  A future update will specify the initial settings for the baseline of these parameters 
 A following CCB request will also include the middle tier configuration baseline.  
In addition, some minor updates were made to the Configuration Management Plan, such as removal of a phase 2 
implementation (that was to include user documentation), and a couple of graphics fixes.  Change tracking was turned 
on for the updates to the CMP so they may be easily found.  The other documents are new inclusions to the baseline.  In 
addition, the revision history on the document has been updated to reflect these changes.  
  
Decision   Approved 

Mike Goodman ATRS Requirements 
Change High CCB.06.19.item5 

05 

Description: 
A problem affecting data quality has been identified, and should be corrected in the July 2003 release, to minimize 
problems that would otherwise magnify as we enter the fourth quarter this year. 
 
Some IC’s co-fund awards for the very first time, well after the review cycle has ended.  Oftentimes this occurs in the 
last year of the award.  The problem that we have discovered is that, when an IC cofunds an award but did not review 
it, the system is failing to create a collaborating entry in the ICD_ASGN_INVOLVEMENTS table.  This table is 
supposed to be a one-stop repository of all IC’s who have expressed interest in a project, whether that interest is 
expressed very early (during the review cycle) or very late (by cofunding in the outyears of the award). 
 
The synchronization between AWD_FUNDINGS and ICD_ASGN_INVOLVEMENTS used to be managed by the 
forward bridge software.  So it is most likely that these data integrity issues arose after the bridge was retired, in first 
quarter 2003.  The ATRS system, which is the successor to the retired bridge software, does not yet incorporate the 
logic necessary to maintain this data synchronization. 
 
This situation has been causing a number of helpdesk calls to occur.  IC’s who have elected to start cofunding during an 
outyear fail to see their late “interest” reflected in reports that drive off the ICD_ASGN_INVOLVEMENTS table.  That 
is only one type of problem users will encounter, under the current state of affairs.  Another problem users encounter in 
this situation is that they cannot record the associated program class code for their organization.  The system will not 
allow a PCC to be assigned to a grant, where that IC does not have its interest already recorded in the 
ICD_ASGN_INVOLVEMENTS table. 
 
Decision: Approved 

Nora Hermida prdcluster:/document
s directory 

Add a volume to the 
domain to increase 

space 
High W1 

W1 

Description:  
As specified by requirements before we migrated to the clustered environment in March 2003, the space allocated for 
documents (summary statements, grant images, others) will increase to 1.3 TB by the end of 2003. We started in March 
2002 allocating 780GB, with the available disks. Later on tin 2003, a disk purchase allowed us to add sufficient 
available space to continue the expansion. Currently, the documents area is 85% used, and disk space utilization alarms 
are triggered. Therefore, we need to add mor space. An additional disk area will be included in the documents domain 
at a later date, as needed. 
 
Decision:  Approved 

Tracy Soto Peer Review Defect Low W2 

W2 

Description: 
On the Peer Review banner screen, we have an option to go to the Commons home page (IAR System Login). The url 
that was coded in Review for this option is https://commons.era.nih.gov/. Since the BIG-IP change, this url is now 
invalid and gives users the redirect page and then sends them to the new url https://commons.era.nih.gov/commons/. 
This is annoying and gives the appearance of a problem, not providing a clean link to IAR. With IAR going to full 
production in July we would like this very simple and quick fix to be implemented with the July release. This is a 
backend fix and only requires updating the value in a table.  
 
Decision:  Approved 

 

https://commons.era.nih.gov/
https://commons.era.nih.gov/commons/

